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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000013 Working Day Calendar: 201 Date: 02-Jul-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS OBG Deck

Summary:
?	I worked on Changxing Island.
?	Since ZPMC did not have a template for drilling holes on U rib plates, Mr. Lu said that ZPMC would like to bend 
10 plates just for rib bending demonstration, no holes, and fabricate other plates for mock up.  I asked him to talk 
to ABF first.  Dave Williams talked to Ady, Robert, and me when we were having lunch.  We had no objection 
because ZPMC just simply followed special provisions requirements, 10 plates for bending demonstration.  Dave 
agreed that none of the 10 plates can be used for mock up.  Original agreement was to prepare plates for bending 
demonstration, mock up, and weld trial to save materials.  For details, see METS report.
?	Bruce, Ady, and I were notified by ABF that ZPMC was ready to cut the steel plate that was to be cut yesterday.  
When we got to the site to witness the burning, the machine was stopped by an emergency alarm.  It turned out 
that cooling fluid level was low.  ZPMC decided to cancel the operation and resume tomorrow.  For details, see 
METS report.
?	Beveling of U rib plates and bending demonstration should start tomorrow.
?	ABF has at least two engineers who can speak Mandarin working on Changxing Island today.

Prepared By: Ku,Stanley Sr. Bridge Engineer 02-Jul-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 07-Jul-2007
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